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Follow-up Questions to the Webinar on Oct. 15, 2014 

 

Q: Is there a date for Design Consultants to get upgraded to V2.13a? 

A: Please upgrade ASAP. The Cabinet has rolled out the new version and we want everyone to be 

using the same version immediately. Our PS&E group is already using 2.13a. 

 

Q: Are there standard values for the Contingency  percentage? Does the Cabinet have set values 

for milestones (PL&G, Joint Inspection, Final Estimate)? 

A: Per the Highway Design Manual, HD-204, for estimates subtotaling less than $1 million, use 

15%. Over $1 million, use 10%. For PL&G, this is a project-by-project determination. If you have 

a Miscellaneous bid item, a higher contingency may not be necessary. For JI and Final, most 

items should be accounted for, thus dictating a standard contingency. 

 

Q: Are there standard rates for Lump Sum Bid Items (Clearing and Grubbing, Maintain and Control 

Traffic, etc.)? 

A: These vary on a project-by-project basis. Refer to past similar estimates, unit bid tabulations on 

Construction Procurement’s website or by discussing with the Project Manager. 

 

Q: Is it acceptable to look up the latest average unit bid price on the Construction Procurement 

website if Estimator does not have a bid history for a particular item? 

A: It is strongly encouraged to use the latest average unit bid price in absence of a Bid History in 

Estimator, found at this link: http://transportation.ky.gov/Construction-

Procurement/Pages/Average-Unit-Bid-Prices.aspx 

 


